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Caltrans to respond more effectively and ef-
ficiently to the emergency. Innovative emer-
gency contract procedures allowed the De-
partment to put contractors to work imme-
diately. The informal and streamlined bid
process initiated by the Governor’s emer-
gency proclamation cut the time for adver-
tising, awarding and approving contracts
from a standard time frame of four to five
months to as little as three days.

On January 24, Governor Wilson issued an
emergency proclamation suspending certain
limitations on hours that commercial vehi-
cle operators could drive and work. This al-
lowed greater flexibility for commercial
truck traffic that was critical for maintain-
ing the economic stability of the region and
delivering rebuilding materials.

On January 24, at the behest of Director
van Loben Sels, a draft Memo of Understand-
ing (MOU) was finalized between Caltrans
and the Federal Highway Administration
(FHWA). This MOU outlined the contractual
process and established criteria for issuing
emergency contracts.

Pursuant to the Governor’s executive order
and following FHWA approval on critical
projects, Caltrans limited the number of con-
tractors bidding on the five major recon-
struction projects to firms that were experi-
enced bridge builders with a record of work-
ing in Los Angeles and the ability to meet
the ambitious minority and disadvantaged
business participation goals. At least three
bidders were asked to complete for each
project. Companies were restricted to receiv-
ing the contract for only one of the emer-
gency jobs. Emergency contracting proce-
dures for repair and construction also in-
cluded a commitment to obtain a 20%-40%
goal of participation by Disadvantaged Busi-
ness Enterprises (DBEs). Governor Wilson
challenged Caltrans to meet the 40% partici-
pation goal.

Caltrans suggested and obtained FHWA
support to utilize the A+B bid process on se-
lected projects. This process combines the
contractor’s proposal for construction costs
(A) with the cost per day of loss in use multi-
plied by the number of days bid (B). This
process empowers the innovative contractor
to use a combination of construction costs
and construction days to achieve the lowest
possible bid. The benefit to the State is a re-
duction in total cost and the potential of re-
opening the facility to the public’s use in the
shortest amount of time.

For the first time in the history of the De-
partment, Caltrans contractual timelines re-
quired contractors to work 24 hours a day,
seven days a week, without allowances for
bad weather or holidays.

Caltrans also initiated incentives and dis-
incentives on selected projects, with FHWA
concurrence, to provide bonuses to contrac-
tors who completed construction early and
to penalize contractors who could not meet
their anticipated deadline. These assigned
incentives and disincentives ranged from
$8,500 to $200,000 per day and represent the
highest ever used nationwide. Providing bo-
nuses and penalties further encourages con-
tractors to complete their projects early and
return the facility to the traveling public in
the shortest time possible.

Within days of the earthquake, Caltrans
engineers hand-delivered bid packages and
contract plans to selected contractors at the
nearest airport to their home office.

In the initial week following the earth-
quake, Caltrans worked with the FHWA to
develop an accelerated funding procedure
that provided the Department with an initial
funding allocation of $15 million on January
19, 1994. Two additional requests were ap-
proved on January 21, and January 27, for $30
million and $55 million respectively. Within
ten days of the earthquake, Caltrans re-

ceived $100 million in Emergency Relief
funds. Once Congress approved the additional
funding and the funds were allocated to
FHWA, Caltrans requested that FHWA make
an additional $250 million available for obli-
gation. This $250 million was based upon
Caltrans’ estimate for additional funding
needed through the end of its current fiscal
year.

On January 27, pursuant to Governor Wil-
son’s Emergency Proclamation, Caltrans Di-
rector van Loben Sels issued guidelines to
suspend usual contracting procedures. These
guidelines included provisions to protect the
public welfare, for example—ensuring ample
competition, compliance with OSHA regula-
tion, licensing, and participation by DBE
firms.

Saturday, January 29, the first A+B con-
tract was opened, awarded, executed and ap-
proved for Interstate 5. This process was
completed in one day instead of the standard
five to seven weeks. On January 29, Caltrans
also opened a newly paved, four-lane detour
for the traffic on Interstate 5. This reopened
a vital bypass both to and from Los Angeles.

Sunday, January 30, less than two weeks
after the earthquake, construction began on
the bridge replacement at Interstate 5.

As of February 17, 1994, 30 days after the
earthquake, Caltrans had successfully acted
upon the emergency contracting powers that
were granted by Governor Wilson’s executive
orders. With the concurrence of PHWA,
Caltrans awarded: 35 Emergency Contracts
worth $9.6 million, (these are Force Account
contracts for small demolition and debris
clean-up); 5 Informal Bid contracts, worth
$47.3 million, (for major construction and
some demolition); and 2 Architectural and
Engineering contracts worth $18.5 million,
(for private consultants to assist in design of
structural repairs and to manage traffic
around the damaged parts of the transpor-
tation system).

As of April 7, 1994 Caltrans had approved a
total of twenty-two informal Bid contracts
worth $113 million, for the restoration and
repair of transportation facilities damaged
in the Northridge Earthquake.

Construction was completed on the busiest
freeway in the Nation, the I–10 Santa Monica
Freeway, on Tuesday, April 12. The I–10 is
the busiest roadway in the Nation. This vital
artery was reconstructed in 66 days, a total
of 74 days prior to the anticipated comple-
tion date, resulting in a bonus payment of
13.8 million for the contractor, C.C. Meyers
of Rancho Cordova. By opening the I–10 Free-
way earlier than anticipated, Caltrans saved
the Los Angeles economy approximately $1
million a day.

Construction was completed on the I–5
Golden State Freeway at Gavin Canyon on
May 17, 1994, 33 days ahead of schedule. By
opening the I–5 earlier than anticipated
Gavin Canyon, Caltrans saved the Los Ange-
les economy approximately $400,000 a day.

Construction was completed on the first
phase of the I–5/Route 14 Interchange on July
8, 1994, 20 days ahead of schedule. By opening
the Interchange earlier than anticipated,
Caltrans saved the Los Angeles economy ap-
proximately $1.6 million each day.

The Simi Valley Freeway (State Route 118)
in Granada Hills was partially restored to
original traffic patterns on September 3,
1994. By September 7, total access to the en-
tire 10-lane facility was complete.

Construction was completed on the second
phase of the I–5/Route 14 Interchange (the
southbound to northbound connector ramps)
on November 4, 1994. This opening of this ar-
terial was the last major project in the
Northridge Earthquake response effort. The
entire response was amazingly completed in
less than 10 months.

CONCLUSION

Governor Wilson’s proactive leadership to
empower Caltrans with the tools necessary
to get Los Angeles moving again has brought
great success, Los Angeles recovered in
record time. While the initial goal for com-
pleting the earthquake recovery was the end
of 1994, many of the vital structures damaged
or destroyed by the quake were returned to
service in less than six months.

The Wilson Administration’s emergency
response to the Northridge Earthquake not
only streamlined, but reinvented the con-
tracting process at Caltrans. This enabled
the Department to respond to the restora-
tion and reconstruction efforts of Los Ange-
les in an unprecedented, accelerated fashion.

By cutting red tape, Governor Wilson
moved bureaucracy out of the way and em-
powered Caltrans, in coordination with the
private sector, to respond effectively to the
Northridge Earthquake. Now it is our chal-
lenge to ensure that the lessons learned from
this tragic disaster are implemented into
every day business at Caltrans.

Mr. SPECTER addressed the Chair.
The PRESIDING OFFICER. The Sen-

ator from Pennsylvania.

f

A NEW ADMINISTRATION IN
PENNSYLVANIA

Mr. SPECTER. Mr. President, earlier
today the Commonwealth of Penn-
sylvania established a new administra-
tion with a new Governor, Tom Ridge,
and a new Lieutenant Governor, Mark
Schweiker, in very ornate and interest-
ing ceremonies at the State capital in
Harrisburg, PA. That event is worth a
comment for our colleagues for perma-
nency in the Congressional RECORD.

Tom Ridge is a man well known to
those of us in the Congress because
Congressman Ridge served for 6 terms,
12 years in the House of Representa-
tives, and takes an extraordinarily fine
record to the Governor’s chair in the
Commonwealth of Pennsylvania.

Governor Ridge had served in Viet-
nam, he had served as a prosecuting at-
torney in Erie County, PA, and he had
served as a distinguished trial lawyer.
Today he became the Governor of
Pennsylvania.

Pennsylvania is a State which is now
in its 314th year, some 100 years-plus
more than the United States of Amer-
ica. And Governor Ridge made a very,
very profound speech in outlining his
aspirations and goals for the Common-
wealth of Pennsylvania. He talked
about the problems of an expanding
economy, talked about the issue of
crime, discussed the future of edu-
cation, talked about environmental
control with an appropriate balance for
an expanding economy and for job op-
portunities in what was a profound and
distinguished speech.

He said that tomorrow he will call a
special session of the legislature of
Pennsylvania to deal with the issue of
crime. And was eloquent in his deter-
mination to hold accountable, as he
put it, ‘‘those who prey on the weak,’’
and expressed his determination as the
new Governor of the Commonwealth
that they would be called to account
and firm action would be taken. In his
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